United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date:  Friday, August 29, 2008
From: Fredrick Micke, On-Scene Coordinator

Sulbj ect: USS LEAD EPA Region 5 Records Ctr.

Fast Chicago, IN VAR

Latitude: 41.6236 362133
Longitude: -87.4614

POLREP No.: 2 Site #:

Reporting Period: D.O. #:

Start Date: 6/9/2008 Response Authority: CERCLA

Mob Date: 6/9/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: IND047030226 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

USS LEAD
East Chicago . IN - EPA Region V
POLREP #2

On-Scene Coordinator - Fredrick Micke 8/29/2008
Tirme-Critical - Removal Action  Pollution Report (POLREP) # 2
Start Date: 6/9/2008

Site Description

Site mobilization for the USS Lead removal action began on June 9, 2008. Site activities
began on June 10. Excavation work began on June 12 at 4932 and 4934 Grasselli Avenue in
East Chicago, IN. Excavation work on that property (a vacant lot) continues.

The required landfill approvals were received on June 16, 2008. The first load of material
was sent to the landfill on the same date.

As of close of business (COB) on August 22, 2008; seven (7) properties had been completed,



4 properties were partially complete and 4 properties have not been started. None of the
properties have been seeded to date. A property is considered complete when all backfill
material has been put in place.

As of COB August 22, 1364 tons of contaminated-lead soil have been removed and disposed
of at an approved landfill. Clean fill material placed as of August 22 totals 2160 cubic yards.
The 15 properties noted above are the only properties that will addressed during this removal
action.

An Action Memo Ceiling Increase was written and approved on August 13, 2008.

(‘ost Information is through 8/22/2008

Estimated Costs *

;__ Total To l %

; Budgeted Date Remaining | Remaining
j‘ii_xt_r;mural Costs

ERRS - Cleanup Contractor $626,800.00| $493,391.00| $133,409.00|  21.28%
RST/START $57,000.00| $49,884.00| $7,116.00|  12.48%
rl-;tjz-l—mural Costs

Total Site Costs | $683,800.00| $543,275.00| $140,525.00|  20.55%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www._epaosc.net/ussiead
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